
Monthly Summary Sheet for September 2003 
Gilbert and Mosley Project – Wichita, Kansas 

Plumes ABE Treatment System and WATER Center Construction Activities 
CDM continued the Phase III (irrigation system, park shelter

rehabilitation, creek discharge, landscaping, etc.) construction activities 

in September 2003, and the groundwater treatment system continued 

to pump and treat large quantities of contaminated groundwater.

CDM also continued work on completing the remaining Phase I

Treatment Building (decorative floor design is shown to the right) and 

Phase II Environmental Education Building construction items. The 

Phase III construction efforts during September included the

continuation of the park shelter rehabilitation efforts (replacement of 

rotten wood sections, painting efforts, partial installation of the

standing seam metal roof, etc.), the substantial completion of the

irrigation system installation, the substantial completion of the grass 

paver section of the Fire Department access road (grass paver installation is shown to the left), the excavation and 


rip rap placement for the creek discharge at the Arkansas 
River, extensive landscaping and site restoration efforts, and 
various additional construction items. The Plumes ABE 
groundwater treatment system pumped and treated 
approximately 34 million gallons of contaminated 
groundwater during September 2003 for a total treated 
volume of approximately 315 million gallons. 

Anticipated October activities: The construction efforts for 
the remaining Phase III site improvement items (park shelter 
rehabilitation, fire hydrant and supply line, landscaping, site 
restoration, creek discharge, environmental education 
building reception desk, etc.) will continue, and the 
groundwater treatment system will continue to pump and 
treat approximately 1.2 million gallons of groundwater a day. 

Monitoring Activities 
CDM completed the Third Quarter 2003 Site Monitoring Network sampling event and continued the Plumes ABE 
treatment system performance monitoring with the collection of samples from the treatment system influent and 
effluent flows. CDM began work on preparing the Third Quarter 2003 Site Monitoring Network Report to present 
the water level data and analytical results from the sampling efforts. 

Anticipated October activities:  CDM will complete the Third Quarter 2003 Site Monitoring Network Report and 
will submit it to the City of Wichita for review. 

Source Area Activities 
CDM continued to prepare the draft source control measures report for the South Washington and English (149 
and 157 S. Washington) source areas, and the City of Wichita submitted the Draft Source Control Measures Report, 
Tri-State Laundry and Dry Cleaners Supply Inc. (724 E. Osie) and Harcros Chemicals Inc. Distribution Facility (727 E. 
Osie), Gilbert and Mosley Site, Wichita, Kansas document to the Kansas Department of Health and Environment. 

Anticipated October activities:  CDM anticipates submitting the draft source control measures report for the 
South Washington and English (149 and 157 S. Washington) source areas to the City of Wichita for review. 
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